

ANNUAL PROCUREMENT PLAN


Ministry/Division: Local Government, Rural Development and Co-operatives

Agency: Local Government Engineering Departmet

Procuring Entity Name & Code : Additional Chief Engineer,119986

Budget: Revenue

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estit. Cost in Lac TK.	Time code for process	Not used in GOOD	invite/Advertise of Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
GR-1	Entertainment expenses	N/A	N/A	DPM	AO	GOB	0.50	Planned Dates		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
								Planned Days		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
								Actual Days		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
GR-2	Petrol, Oil and Lubricant	Lit.	13000	DPM	AO	GOB	8.00	Planned Dates		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
								Planned Days		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
								Actual Days		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
GR-3	Computer Parts	N/A	N/A	DPM	AO	GOB	0.30	Planned Dates		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
								Planned Days		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
								Actual Days		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
GR-4	Stationary	N/A	N/A	DPM	AO	GOB	3.50	Planned Dates		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
								Planned Days		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
								Actual Days		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
GR-5	vehicle Maintenances	N/A	N/A	DPM	AO	GOB	4.00	Planned Dates		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
								Planned Days		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
								Actual Days		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
GR-6	Office accessories	N/A	N/A	DPM	AO	GOB	0.50	Planned Dates		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
								Planned Days		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
								Actual Days		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
GR-7	Furniture Repair	nos.	6	DPM	AO	GOB	0.30	Planned Dates		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
								Planned Days		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
								Actual Days		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
GR-8	Furniture Procurement	nos.	2	DPM	AO	GOB	1	Planned Dates		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
								Planned Days		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
								Actual Days		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
GR-9	Computer Repair	nos.	2	DPM	AO	GOB	0.25	Planned Dates		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
								Planned Days		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
								Actual Days		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	


29.07.2011

(রতন কুমার দে)
অতিরিক্ত প্রধান প্রকৌশলী
এলজিইডি, খুলনা বিভাগ, খুলনা।