

Bangladesh Fisheries Research Institute

Budget : Revenue

Shrimp Research Station, Bagerhat

ANNUAL PROPOSED PROCUREMENT PLAN (2023-2024)

Budget : 2023-2024


Agency : Bangladesh Fisheries Research Institute (BFRI)

Procuring Entity Name : Chief Scientific Officer, Bangladesh Fisheries Research Institute, Shrimp Research Station, Bagerhat

Project Program Name & Code : Revenue


Page No.	Description of procurement package (Goods & Works)	Code	Unit	Quantity (AS per requisition)	Procurement Method & type	Contract Approving Authority	Source of Fund	Est. Cost (Taka in lac)	Time code for process	Not used in goods	Advertise Tender	Tender Opening/Receiving	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time of contract signing	Time for completion of contract
	2		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	Cleaning goods	3211102	Lot	LS	DPM	CSO	GoB	0.25	Planned Days	-	-	-	-	-	-	-	-	12 Months
	Inertainment Expenses	3211106	Lot	LS	DPM	CSO	GoB	0.20	Planned Days	-	-	-	-	-	-	-	-	12 Months
	Seminar/Conference	3211111	Lot	LS	RFQ/DPM	CSO	GoB	01.50	Planned Days	-	04/9/23	12/9/23	12/9/23	13/9/23	13/9/23	17/9/23	30 days	12 Months
	Advertising and publicity	3211125	Lot	LS	DPM	CSO	GoB	0.25	Planned Days	-	-	-	-	-	-	-	-	12 Months
	Publications	3211128	Lot	LS	DPM	CSO	GoB	0.10	Planned Days	-	-	-	-	-	-	-	-	12 Months
	Petrol, oil and Lubricant	3243101	Lot	LS	DPM	CSO	GoB	1.20	Planned Days	-	-	-	-	-	-	-	-	12 Months
	Gas & Fuel	3243102	Lot	LS	DPM	CSO	GoB	0.48	Planned Days	-	-	-	-	-	-	-	-	12 Months
	Fish Feed	3251106	kg	LS	RFQ/DPM	CSO	GoB	0.50	Planned Dates	-	10/9/23	17/9/23	17/9/23	18/9/23	18/9/23	21/9/23	30 days	12 Months
	Seed & Plant	3251109	Lot	LS	DPM	CSO	GoB	0.40	Planned Days	-	-	-	-	-	-	-	-	12 Months
	Security Materials	3253102	Lot	LS	RFQ/DPM	CSO	GoB	0.25	Planned Dates	-	10/9/23	20/9/23	20/9/23	27/9/23	04/10/23	4/10/23	30 days	12 Months
	Computer Accessories	3255101	Lot	LS	RFQ/DPM	CSO	GoB	0.50	Planned Days	-	04/9/23	12/9/23	12/9/23	13/9/23	13/9/23	17/9/23	30 days	12 Months
	Printing & Binding	3255102	Lot	LS	DPM	CSO	GoB	0.25	Planned Days	-	-	-	-	-	-	-	-	12 Months
	Other Stationery	3255105	Lot	LS	RFQ/DPM	CSO	GoB	1.00	Planned Dates	-	10/9/23	17/9/23	17/9/23	18/9/23	18/9/23	21/9/23	30 days	12 Months

* Implementation of the procurement plan subjected to availability of fund.


Principal Scientific Officer


Deputy Director

(ড. মোঃ হাফিজুর রশিদ)
প্রধান বৈজ্ঞানিক কর্মকর্তা
বাংলাদেশ মৎস্য গবেষণা ইনস্টিটিউট
চিহ্নি গবেষণা কেন্দ্র, বাগেরহাট।


Deputy Director
উপ-পরিচালক
বাংলাদেশ মৎস্য গবেষণা ইনস্টিটিউট
চিহ্নি গবেষণা কেন্দ্র, বাগেরহাট।

Sl. No.	Description of procurement package (Goods & Works)	Code	Unit	Quantity (AS per requisition)	Procurement Method & type	Contract Approving Authority	Source of Fund	Est. Cost (Taka in lac)	Time code for process	No. of tenders	Advertise Tender	Tender Opening / Receiving	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time of contract signing	Time for completion of contract
2			3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
4	Raw materials & spare parts	3256105	Lot	LS	RFQ/DPM	CSO	GoB	1.25	Planned Dates	-	16/10/23	25/10/23	25/10/23	26/10/23	31/10/23	-	30 days	12 Months
5	Chemicals	3256102	Lot	LS	RFQ/DPM	CSO	GoB	0.60	Planned Dates	-	5/09/23	13/09/23	13/09/23	14/09/23	14/09/23	-	30 days	12 Months
6	Event/Festivals	3257301	Lot	LS	RFQ/DPM	CSO	GoB	0.80	Planned Dates	-	02/10/23	09/10/23	09/10/23	12/10/23	15/10/23	-	30 days	12 Months
7	Motor vehicle Repair	3258101	Lot	LS	RFQ/DPM	CSO	GoB	2.00	Planned Dates	-	5/09/23	13/09/23	13/09/23	17/09/23	18/09/23	-	30 days	12 Months
8	Furniture Repair	3258102	Lot	LS	DPM	CSO	GoB	0.25	Planned Dates	-	-	-	-	-	-	-	-	12 Months
9	Computer Repair	3258103	Lot	LS	RFQ/DPM	CSO	GoB	0.40	Planned Dates	-	4/12/23	13/12/23	13/12/23	18/12/23	20/12/23	-	30 days	12 Months
10	Other Equipment and Tools repair	3258105	Lot	LS	RFQ/DPM	CSO	GoB	1.25	Planned Dates	-	4/12/23	13/12/23	13/12/23	18/12/23	20/12/23	-	30 days	12 Months
11	Repair & Maintenance (Residential)	3258106	Lot	LS	RFQ/DPM	CSO	GoB	1.0	Planned Dates	-	6/11/23	14/11/23	14/11/23	17/11/23	21/11/23	-	30 days	12 Months
12	Repair & Maintenance (Non Residential)	3258107	Lot	LS	RFQ/DPM	CSO	GoB	1.0	Planned Dates	-	6/11/23	14/11/23	14/11/23	17/11/23	21/11/23	-	30 days	12 Months
13	Repair & Maintenance (Other Buildings)	3258108	Lot	LS	RFQ/DPM	CSO	GoB	1.0	Planned Dates	-	4/09/23	12/09/23	12/09/23	13/09/23	14/09/23	-	30 days	12 Months
14	Sanitation & Water supply	3258115	Lot	LS	RFQ/DPM	CSO	GoB	1.0	Planned Dates	-	4/09/23	12/09/23	12/09/23	13/09/23	14/09/23	-	30 days	12 Months
15	Electric Infrastructure	3258119	Lot	LS	DPM	CSO	GoB	0.50	Planned Dates	-	-	-	-	-	-	-	-	12 Months
16	Fitting & Fixture	3258127	Lot	LS	DPM	CSO	GoB	0.50	Planned Dates	-	-	-	-	-	-	-	-	12 Months
17	Water craft Repair	3258128	Lot	LS	DPM	CSO	GoB	0.50	Planned Dates	-	-	-	-	-	-	-	-	12 Months
Total=								18.93										

* Implementation of the procurement plan subjected to availability of fund.

৩১/০৭/২৩
Principal Scientific Officer

৩১/০৭/২৩
Deputy Director
আমসুন নাহার
উপ-পরিচালক
পানেশ মহোদয় গবেষণা ইনসিটিউট
১৬ পরবেশা কেন্দ্র-বাগেরহাট।

ড. মোঃ হারুন রশিদ
প্রধান বৈজ্ঞানিক কর্মকর্তা
বাংলাদেশ মহাদেশ গবেষণা ইনসিটিউট
চিহ্নিত গবেষণা কেন্দ্র-বাগেরহাট।