Ministry : Division :	Ministry of Local Government Local Government Division	.,													
Organization :	Local Government Engineerin	ng Department (LGED)												
				CON	SOLIDATED A	ANNUAL P	ROCUREM	ENT PLAN							
Package No.	Description of Procurement Package Works	Procurement Method and Type Package Type		Source of Funds	Estd. Cost in Lakhs (In BDT)	Time Code for Process	Advertise Prequel (if applicable)	Tamalan/Donosanal	Tender/Proposal Opening	Tender/Proposal Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
Procuring Entity Name and Code : Budget Type : Revenu	of the Executive Engineer, LGED, I Project / Program and Code :		Available												
e- Tender/LGED/NRL/GOBM/2023- 24/MMT-01	Lot Description Qty. Unit Supply of 1.00 Nos	LTM (NCT) e-GP	AO	Government	2798520.31	Planned Dates Planned	- 0	20-Jul-2023 0	03-Aug-2023 14	10-Aug-2023 7	17-Aug- 2023 7	24-Aug- 2023 7	07-Sep- 2023	49	07-Oct- 2023 30
	Materials for routine Maintenance Under LGED, Narail.					Actual Dates		-	-	-	-	-	-	-	-
e-Tender/LGED/NRL/GOBM/23-		LTM (NCT)	AO	Government	9662243.00	Planned	_	27-Sep-2023	11-Oct-2023	tronically Signed 18-Oct-2023	By : Gopa 25-Oct-	01-Nov-	bnath - Ac	lditional Cl	nief Engineer 13-Feb-
24/RW-01	Lot Lot Oescription Qty. Unit	e-GP	AU	Government	9002243.00	Dates		-			2023	2023	2023		2024
	01 Periodic IT75.00 m Maintenance of Kharoria- Singashalpur Road (Kalia Part) from Ch. 00- 1775m (Road ID- 265282009) Under Kalia	C S.				Planned Days Actual Dates	0	-	-	7	7	-	-	-	90
	Upazila, Dist: Narail.														
Trade # 050 h = 12		1		0-	40001	P.		07.0		tronically Signed					
e-Tender/LGED/NRL/GOBM/23- 24/RW-02	Lot Lot Oescription Qty. Unit	LTM (NCT)	AO	Government	18321085.00	Dates		27-Sep-2023	11-Oct-2023	18-Oct-2023	25-Oct- 2023	01-Nov- 2023	15-Nov- 2023	-	28-Feb- 2024
	01 Periodic Maintenance of Kalia Public	e-GP				Planned Days	0	-	14 -	7	7	7	-	49 -	105
	Library- Jogania GC Road from Ch. 6350- 9120m (Road ID- 265282001) Under Kalila Upazila, Detablaseal					Actual Dates									
	Dist: Narail.	J <u> </u>							Elec	tronically Signed	By : Gopa	al Krishna De	bnath - Ac	lditional Cl	nief Engineer
e-Tender/LGED/NRL/GOBM/23- 24/RW-03	Lot Lot Qty. Unit	LTM (NCT)	AO	Government	10674278.00	Planned Dates	-	27-Sep-2023	11-Oct-2023	18-Oct-2023	25-Oct- 2023	01-Nov- 2023	15-Nov- 2023	-	28-Feb- 2024
	01 Periodic 2630.00 m Maintenance	e-GP				Planned Days	0	0	14	7	7	7	14	49	105
	Malia Bazar via Chanderchar Bazar-Mauli UP Office Road from Ch. 2000-3000m, 7000-7250m, 7450-8285m, 8560-8715m & 8750-9140m (Road ID-265283011) Under Kalia Upazila, Dist: Narail.					Actual Dates			·	- - - - - - - -		al Krishna Dea	-	-	
e-Tender/LGED/NRL/GOBM/23-	Lot Lot Oty Unit	LTM (NCT)	AO	Government	13775249.00		-	27-Sep-2023	11-Oct-2023	18-Oct-2023	25-Oct-	01-Nov-	15-Nov-	-	28-Feb-
24/RW-04	No. Description Qty. Unit Qty. Unit Qty. Unit	e-GP				Dates Planned	0	0	14	7	2023 7	2023 7	2023 14	49	2024 105
	Maintenance of Kalabaria UP Office- Beeldhuria hat Road from Ch. 00- 4270m (Road ID- 265283002)					Days Actual Dates		-	-	-	-	-	-	-	-
	Under Kalia Upazila, Dist: Narail.								Elec	tronically Signed	By : Gopa	al Krishna De	bnath - Ac	Iditional Cl	nief Engineer
e-Tender/LGED/NRL/GOBM/23- 24/RW-05	Lot Lot No. Description Qty. Unit	OTM (NCT)	HOPE	Government	37500000.00	Planned Dates	-	27-Sep-2023	25-Oct-2023	08-Nov-2023	15-Nov- 2023	22-Nov- 2023	13-Dec- 2023	-	11-Apr- 2024
	01 Periodic 5000.00 m Maintenance	e-GP				Planned Days	0	0	28	14	7	7	21	77	120
	wish terial tie of Narail via Mulia- Shaikhati Road from Ch. 00- 5000m (Road ID- 265762005) Under Sadar Upazila, Dist: Narail.					Actual Dates		-	·	-	-	-	-	-	-
e-Tender/LGED/NRL/GOBM/23-	Lot Lot a	OTM (NCT)	HOPE	Government	34750000.00		-	27-Sep-2023	25-Oct-2023	tronically Signed 08-Nov-2023	15-Nov-	22-Nov-	13-Dec-	lditional Cl	11-Apr-
24/RW-06	No. Description Qty. Unit O1 Periodic 5000.00 m	e-GP				Dates Planned	0	0	28	14	2023 7	2023 7	2023 21	77	2024 120

		10000m (Road ID- 265762005) Under Sadar							Actual Dates									
		Upazila, Dist: Narail.																
- Td// OFD/NDL/OODM/00					OTM (NOT)	HODE	0	37250000.00	Di		07.0 0000		ctronically Signed	_				
e-Tender/LGED/NRL/GOBM/23- 24/RW-07	LOU	Lot Description	Qty.	Unit	OTM (NCT)	HOPE	Government	37250000.00	Dates	-	27-Sep-2023	25-Oct-2023	08-Nov-2023	15-Nov- 2023	22-Nov- 2023	13-Dec- 2023	-	11-Apr- 2024
		Periodic 50 Maintenance	30.00	m	6-01				Planned Days	0	0	28	14	7	7	21	77	120
		of Narail via Mulia- Shaikhati									-	-	-	-	-	-	-	-
		Road from Ch. 10000-							Actual									
		15030m (Road ID- 265762005) Under Sadar							Dates									
		Upazila, Dist: Narail.																
												Elec	ctronically Signed	By : Gopa	al Krishna D	ebnath - Ad	dditional Cl	nief Engineer
e-Tender/LGED/NRL/GOBM/23- 24/RW-08		Lot Description	Qty.	Unit	OTM (NCT)	HOPE	Government	26250000.00	Planned Dates	-	27-Sep-2023	25-Oct-2023	08-Nov-2023	15-Nov- 2023	22-Nov- 2023	13-Dec- 2023	-	11-Apr- 2024
24/107-00	01		00.00	m	e-GP				Planned Days	0	0	28	14	7	7	21	77	120
		of Lohagara- Joypur Care									-	-	-	-	-	-	-	-
		more Road from Ch. 00- 5000m							Actual									
		(Road ID- 265522002)							Dates									
		Under Lohagara Upazila,																
		Dist: Narail.										E1	ctronically Signed	By : Con	d Kriehea D	ohnath A	ditional C	nief Engine
LGED/IWRM/NRL/2023-24/W-	Lot	Lot			LTM (NCT)	AO	Government	950000.00	Planned	-	05-Nov-2023	19-Nov-2023	26-Nov-2023	03-Dec-	10-Dec-	24-Dec-		23-Mar-
01	No.	Description	Qty.		e-GP				Dates Planned	0	0	14	7	2023 7	2023 7	2023	49	2024 90
		Repair work of RCC Drain in Heziya Cad (SP	1.00	Nos					Days		-	-	-	-	-	- 14	49	-
		No: 25292) under Sadar Upazila, Dist:							Actual Dates									
		Narail.																
LGED/NRL/2023-24/DPM-	Lot	Lot			DPM (NCT)	AO	Government	350000.00	Planned	-	05-Nov-2023	19-Nov-2023	26-Nov-2023	03-Dec-	10-Dec-	24-Dec-	dditional Cl	23-Mar-
N/LCS-1	No.	Description	Qty.		Manual				Dates Planned	0	0	14	7	2023 7	2023 7	2023	49	2024 90
		Repair work of Regulator (SP No: 13077)	1.00	Nos					Days		-	-	-	-	-	-	-	-
		under Sadar Upazila, Dist: Narail.							Actual Dates									
													Electronically Sig				dditional Cl	
LGED/NRL/2023-24/DPM- NLCS-2	Lot No.	Lot Description	Qty.	Unit	DPM (NCT)	AO	Government	413691.00	Planned Dates	-	05-Nov-2023	19-Nov-2023	26-Nov-2023	03-Dec- 2023	10-Dec- 2023	24-Dec- 2023	-	23-Mar- 2024
	01	Repair work of Regulator (SP	1.00	Nos	Manual				Planned Days	0	0	14	7	7	7	14	49	90
		No: 25242) under Sadar Upazila, Dist:							Actual Dates		-	-	-	-	-	-	-	-
		Narail.											Electronically Sig	anod By · I	MD MIIDIII	HIIDA - A	ditional Cl	niof Engineer
LGED/NRL/2023-24/DPM-	Lot	Lot	Otre	Unit	DPM (NCT)	AO	Government	500000.00	Planned	-	05-Nov-2023	19-Nov-2023	26-Nov-2023	03-Dec-	10-Dec-	24-Dec-	-	23-Mar-
N/LCS-3	No.	Description Repair work of	Qty.		Manual				Dates Planned	0	0	14	7	2023 7	2023 7	2023	49	2024 90
		Arinda Sarulia Khal ch. 800m	1.00	NOS					Days		-	-	-	-	-		-	-
		Regulator (SP No: 25217) under Lohagara							Actual									
		Upazila, Dist: Narail.							Dates									
													Electronically Sig	gned By : I	MD. NURUL	HUDA - Ad	dditional Cl	nief Engineer
LGED/NRL/2023-24/DPM- N/LCS-4	Lot No.	Lot Description	Qty.	Unit	DPM (NCT)	AO	Government	200000.00	Planned Dates	-	05-Nov-2023	19-Nov-2023	26-Nov-2023	03-Dec- 2023	10-Dec- 2023	24-Dec- 2023	-	23-Mar- 2024
	01	Repair work of WMCA office	1.00		Manual				Planned Days	0	0	14	7	7	7	14	49	90
		building (SP No: 25217) under Lohagara							Actual		-	-	-	-	-	-	-	-
		Upazila, Dist: Narail.							Dates									
													Electronically Sig	_			dditional Cl	
e-Tender/LGED/NRL/GOBM/23- 24/CW-01	No.	Lot Description	Qty.		LTM (NCT)	AO	Government	469204.00	Planned Dates Planned	0	26-Dec-2023 0	09-Jan-2024 14	16-Jan-2024 7	23-Jan- 2024 7	30-Jan- 2024 7	13-Feb- 2024	49	13-May- 2024 90
		Rehabilitation of 1 no. 2 vent 3.00m x 3.00m		INOS					Days	U	-	-	-	-	-	-	-	-
		(Top Slab) RCC Box Culvert on Rampur-Jikra																
		Road at Ch. 2550m (Road							Actual Dates									
		ID- 265524069) Under Lohagara Upazila, Dist:							Dates									
	L	Narail.	AL IV -	nt				T-4-1										
		otal Value of Pro	oui eme	I IL				Total: 193864270.31										