Consolidated Annual Procurement Plan

			<u> </u>																			
Ministry :			Ministry of Wa	ater Re	sources																	
Division :			-																			
Organization :			Bangladesh V	Vater D	evelopm	nent Board (BWD)B)															
								со	NSOLIDATED	ANNUAL F	PROCUREME	NT PLAN										
Package No.		Pr	scription of ocurement kage Works			Procurement Method and Type Package Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakhs (In BDT)	Time Code for Process	Advertise Prequel (if applicable)	Invite/Advertise Tender/Proposal		Tender/Proposal Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract			
1			2			3	4	5	6	7	8	9	10	11	12	13	14	15	16			
Procuring Entity N	Name and Cod	le :	Meherpur V	W.D Div	ision -																	
Budget Type :			Revenue			Pro	oject / Prograi	mme Name and	d Code :	Not Available												
01/NDR/MEH/23- 24	Lot No.	ot Des	scription	Qty.	Unit	DPM (NCT) Manual	AO	Government	3710000.00	Planned Dates	-	22-Jun-2023	25-Jun-2023	26-Jun-2023	26-Jun- 2023	26-Jun- 2023	26-Jun- 2023	-	30-Jun- 2024			
	Manpo Outso Meher	wer Su urcing F pur WD	Outsourcing upply Firm by Process for Division, propur under	14.00	Nos.					Planned Days	0	0	3	1	0	0	0	4	370			
	Revenue Budget during the FY 2023-24 (period: July/23 to June/24).						Actual Dates		-	-	-	-	-	-	-	-						
														Electronically	Signed By :	MD. ROMJAI	N ALI PRAN	IANIK - Dire	ctor General			
NDR/2023- 24/Meherpur/LTM- 01	Lot No.		Lot Otypescription Qty		. Unit	LTM (NCT)	AO	Government	831000.00	Planned	-	20-Feb-2024	05-Mar-2024	10-Mar-2024	13-Mar- 2024	14-Mar- 2024	21-Mar- 2024	-	30-Jun- 2024			
	NDR/2023- 24/Meherpur/LTM- 01 Re-excavation of Kola Khal from km 0.000	Re-excavation 1.10 ki) km					Dates													
			1.100 km at Meherpur Sador Upazilla of Meherpur District under							Planned Days	0	0	14	5	3	1	7	30	101			
			Operational Budget of																			
			Meherpur WD Division , BWDB, Meherpur, during the FY 2023-24.							Actual Dates		-	-	-	-	-	-	-	-			
						1	<u>I</u>	I	I		l	I	<u> </u>	Electro	ically Sign	ed By : MD. S	HAHJAHAI	I NSIRAJ - CI	nief Engineer			
NDR/2023- 24/Meherpur/LTM- 02	Lot No		Lot Description	Qty	. Unit	LTM (NCT)	AO	Government	669000.00	Planned	-	20-Feb-2024	05-Mar-2024	10-Mar-2024	13-Mar- 2024	14-Mar- 2024	21-Mar- 2024	-	30-Jun- 2024			
_	NDR/2023- 24/Meherpul 02	·/LTM-	Re-excavation of Kola Khal from km 1.100)) km					Dates												
			to km 1.600 = 0.500 km at Meherpur Sador Upazilla of Meherpur							Planned Days	0	0	14	5	3	1	7	30	101			

		District under Operational Budget of Meherpur WD Division , BWDB, Meherpur, during the FY 2023-24.							Actual Dates		-	-	-	-	-	-	-	-
													Electro	nically Sign	ed By : MD. S	HAHJAHA	SIRAJ - C	hief Engineer
NDR/2023- 24/Meherpur/LTM- 03	Lot No.	Lot Description		Unit	LTM (NCT) e-GP	AO	Government	1200000.00	Planned	-	20-Feb-2024	05-Mar-2024	10-Mar-2024	13-Mar- 2024	14-Mar- 2024	21-Mar- 2024	-	30-Jun- 2024
	NDR/2023- 24/Meherpur/LTM- 03	Re-Excavation of Batkimari Beel Khal From km	0.50	km					Dates									
		0.000 to km 0.500 = (500.000 m) at Meherpur Sadar Upazilla							Planned Days	0	0	14	5	3	1	7	30	101
		of Meherpur District under																
		Operational Budget of Meherpur WD Division,									-	-	-	-	-	-	-	-
		BWDB, Meherpur, during the FY 2023-24.							Actual Dates									
		'											Electro	nically Sign	ed By : MD. S	HAHJAHA	I SIRAJ - C	hief Engineer
NDR/2023- 24/Meherpur/LTM- 04	Lot No.	Lot Description	Qty.	Unit	LTM (NCT)	AO	Government	1230000.00	Planned	-	20-Feb-2024	05-Mar-2024	10-Mar-2024	13-Mar- 2024	14-Mar- 2024	21-Mar- 2024	-	30-Jun- 2024
	NDR/2023- 24/Meherpur/LTM- 04	Re-Excavation of khoksa Khal from km 0.000 to km	0.70	km					Dates									
		0.700 = 0.700 km at Meherpur								0	0	14	5	3	1	7	30	101
		Sador Upazilla of Meherpur District under Operational							Planned Days									
		Budget of Meherpur WD Division,									-	-	-	-	-	-	-	-
		BWDB, Meherpur, during the FY 2023-24.							Actual Dates									
													Electro	nically Sign	ed Bv : MD. S	IAHALHAH	I SIRAJ - C	hief Engineer
NDR/2023- 24/Meherpur/LTM- 05	Lot No.	Lot Description	Qty.	Unit	LTM (NCT)	АО	Government	1270000.00	Planned	-	20-Feb-2024	05-Mar-2024	10-Mar-2024	13-Mar- 2024	14-Mar- 2024	21-Mar- 2024	-	30-Jun- 2024
	NDR/2023- 24/Meherpur/LTM- 05	Re-Excavation of khoksa Khal from km	0.50	km	3.				Dates Dates									
		0.700 to km 1.200 = 0.500 km at Meherpur Sador Upazilla of Meherpur							Planned Days	0	0	14	5	3	1	7	30	101

		District under Operational Budget of Meherpur WD Division , BWDB, Meherpur, during the FY 2023-24.							Actual Dates		-	-	-	-	-	-	-	-
													Electror	nically Sign	ed By : MD. S	SHAHJAHAN	I SIRAJ - C	hief Engineer
NDR/2023- 24/Meherpur/LTM- 06	Lot No. NDR/2023- 24/Meherpur/LTM-	Lot Description		Unit	LTM (NCT) e-GP	AO	Government	900000.00	Planned Dates	-	20-Feb-2024	05-Mar-2024	10-Mar-2024	13-Mar- 2024	14-Mar- 2024	21-Mar- 2024	-	30-Jun- 2024
	06	of Mundail Branch Khal from km 0.000																
		to km 0.850 = 0.850 km at Gangni							Diament	0	0	14	5	3	1	7	30	101
		Upazilla of Meherpur District under Operational							Planned Days									
		Budget of Meherpur WD Division , BWDB, Meherpur, during the FY 2023-24.							Actual Dates		-	-	-	-	-	-	-	-
													Electron	ically Sign	ed By : MD. S	 AHALHAH	I SIRAJ - C	hief Engineer
NDR/2023- 24/Meherpur/LTM- 07	Lot No.	Lot Description	Qty.	Unit	LTM (NCT)	АО	Government	925350.00	Planned	-	20-Feb-2024	05-Mar-2024	12-Mar-2024	17-Mar- 2024	20-Mar- 2024	21-Mar- 2024	-	30-Jun- 2024
	NDR/2023- 24/Meherpur/LTM- 07	Re-Excavation of Goriar Khal from km 0.000		km					Dates									
		to km 1.100 = 1.100 km at								0	0	14	7	5	3	1	30	101
		Mujibnagar Upazilla of Meherpur District under Operational							Planned Days									
		Budget of Meherpur WD Division , BWDB, Meherpur, during the FY 2023-24							Actual Dates		-	-	-	-	-	-	-	-
												l	Electror	nically Sign	ed By : MD. S	HAHJAHAN	I SIRAJ - C	hief Engineer
NDR/2023- 24/Meherpur/LTM- 08	Lot No.	Lot Description	Qty.	Unit	LTM (NCT)	AO	Government	874650.00	Planned	-	20-Feb-2024	05-Mar-2024	12-Mar-2024	17-Mar- 2024	20-Mar- 2024	21-Mar- 2024	-	30-Jun- 2024
	NDR/2023- 24/Meherpur/LTM- 08	Re-Excavation of Goriar Khal from km 1.100		km					Dates									
		to km 1.900 = 0.800 km at Mujibnagar Upazilla of Meherpur District under Operational							Planned Days	0	0	14	7	5	3	1	30	101

		Meherpur WE Division , BWDB, Meherpur, during the FY 2023-24.							Actual Dates		-	-	-	-	-	-	-	-
													Electro	nically Sign	ed By : MD. S	HAHJAHA	N SIRAJ - C	hief Engineer
NDR/2023- 24/Meherpur/LTM- 09	Lot No.	Lot Description	Qty.	Unit	LTM (NCT)	AO	Government	300000.00	Planned	-	20-Feb-2024	05-Mar-2024	12-Mar-2024	17-Mar- 2024	20-Mar- 2024	21-Mar- 2024	-	30-Jun- 2024
	NDR/2023- 24/Meherpur/LTM- 09	Tree plantation works for Different	500.00	nos					Dates									
		River & Khal and Government land of Meherpur District under							Planned Days	0	0	14	7	5	3	1	30	101
		Operational Budget of Meherpur WD Division , BWDB, Meherpur, during the							Actual Dates		-	-	-	-	-	-	-	-
		FY 2023-24.																
											ı		Electro	nically Sign	ed By : MD. S	SHAHJAHAI	I SIRAJ - C	hief Engineer
NDR/2023- 24/Meherpur/RFQ- 01	Lot No.	Lot Description	Qty.	Unit	RFQU (NCT) Manual	AO	Government	200000.00		-	06-Mar-2024	11-Mar-2024	12-Mar-2024	13-Mar- 2024	13-Mar- 2024	13-Mar- 2024	-	12-Apr- 2024
	NDR/2023- 24/MeherpurRFQ- 01	Clearing Jungle & Removing Water Hyacinth of	1.00	km					Planned Dates									
		Sewtia River from km 3.000 to km 4.000 = 1.000 km at Meherpur Sador Upazilli of Meherpur District under	a						Planned Days	0	0	5	1	1	0	0	7	30
		Operational Budget of Meherpur WD Division , BWDB, Meherpur, during the FY 2023-24.)						Actual Dates		-	-	-	-	-	-	-	-
		<u> </u>			-						l .	<u> </u>	Electro	ically Sign	ed By : MD. S	HAHJAHA	N SIRAJ - C	hief Engineer
NDR/2023- 24/Meherpur/RFQ-	Lot No.	Lot Description	Qty.	Unit	RFQU (NCT)	АО	Government	200000.00		-	06-Mar-2024	11-Mar-2024	12-Mar-2024	13-Mar- 2024	13-Mar- 2024	13-Mar- 2024	-	12-Apr- 2024
02	NDR/2023- 24/MeherpurRFQ- 02	Removing Water Hyacinth of Sewtia River	1.00	km	Manual				Planned Dates									
		in Between kr 4.000 to km 6.000 = 1.000 km at Gangni)						Planned Days	0	0	5	1	1	0	0	7	30

		Upazilla of Meherpur District under Operational																
		Budget of Meherpur WD Division , BWDB, Meherpur, during the FY 2023-24.							Actual Dates		-	-	-	-	-	-	-	-
													Electron	nically Sign	ed By : MD. S	НАНЈАНА	N SIRAJ - C	hief Engineer
NDR/2023- 24/Meherpur/RFQ- 03	Lot No.	Lot Description	Qty.	Unit	RFQU (NCT) Manual	AO	Government	200000.00		-	03-Oct-2023	08-Oct-2023	09-Oct-2023	10-Oct- 2023	10-Oct- 2023	10-Oct- 2023	-	09-Nov- 2023
	NDR/2023- 24/MeherpurRFQ- 03	Survey work for Prepration of DPP Kazla River from km 13.000 to	15.00	km					Planned Dates									
		km 28.000 = 15.000 km at Gangni & Meherpur Sador Upazilla of Meherpur District under							Planned Days	0	0	5	1	1	0	0	7	30
		Operational Budget of Meherpur WD Division , BWDB, Meherpur, during the FY 2023-24.							Actual Dates		-	-	-	-	-	-	-	-
	1	-		-	1								Electro	nically Sign	ed Bv : MD. S	HAHJAHA	N SIRAJ - C	hief Engineer
NDR/2023- 24/Meherpur/RFQ- 06	Lot No.	Lot Description	Qty.	Unit	RFQU (NCT)	AO	Government	200000.00	Planned	-	05-Mar-2024	10-Mar-2024	11-Mar-2024	12-Mar- 2024	12-Mar- 2024	12-Mar- 2024	-	11-Apr-2024
	NDR/2023- 24/MeherpurRFQ- 06	Construction of Sign Board Over Different		LS					Dates									
		khal & River at Mujibnagor Upazilla of Meherpur District under Operational							Planned Days	0	0	5	1	1	0	0	7	30
		Budget of Meherpur WD Division , BWDB, Meherpur, during the FY 2023-24.							Actual Dates		-	-	-	-	-	-	-	-
													Electron	nically Sign	ed By : MD. S	HAHJAHAI	N SIRAJ - C	hief Engineer
NDR/2023- 24/Meherpur/RFQ- 07	Lot No.	Lot Description		Unit	RFQU (NCT) Manual	AO	Government	200000.00	Planned	-	05-Mar-2024	10-Mar-2024	11-Mar-2024	12-Mar- 2024	12-Mar- 2024	12-Mar- 2024	-	11-Apr-2024
	NDR/2023- 24/MeherpurRFQ- 07	Construction of Sign Board Over Different khal & River at		LS					Dates									
		Meherpur Sador Upazilla of Meherpur District under							Planned Days	0	0	5	1	1	0	0	7	30

		Operational Budget of Meherpur WD Division , BWDB , Meherpur, during the FY 2023-24.							Actual Dates		-	-	- Electron	-		-	-	- hief Engineer
NDR/2023- 24/Meherpur/RFQ-	Lot No.	Lot Description	Qty.	Unit	RFQU (NCT)	AO	Government	200000.00	B	-	05-Mar-2024	10-Mar-2024	11-Mar-2024	12-Mar- 2024	12-Маг- 2024	12-Mar- 2024	-	11-Apr-2024
08	NDR/2023- 24/MeherpurRFQ- 08	Construction of Sign Board Over Different	1.00	LS	Manual				Planned Dates									
		khal & River at Gangni Upazilla of Meherpur District under Operational							Planned Days	0	0	5	1	1	0	0	7	30
		Budget of Meherpur WD Division , BWDB, Meherpur, during the FY 2023-24.							Actual Dates		-	-	-	-	-	-	-	-
													Electror	ically Sign	ed By : MD. S	HAHJAHA	N SIRAJ - C	hief Engineer
NDR/2023- 24/Meherpur/RFQ- 04	Lot No.	Lot Description	Qty.	Unit	RFQU (NCT)	AO	Government	100000.00	Planned	-	05-Mar-2024	10-Mar-2024	11-Mar-2024	12-Mar- 2024	12-Mar- 2024	12-Mar- 2024	-	11-Apr-2024
	NDR/2023- 24/MeherpurRFQ- 04	Survey work for Different khal at	1.00	LS					Dates									
	Meherpur Sador Upazilla of Meherpur District under Operational Budget of	Sador Upazilla of Meherpur District under Operational							Planned Days	0	0	5	1	1	0	0	7	30
									Actual Dates		-	-	-	-	-	-	-	-
								1					Electror	nically Sign	ed By : MD. S	HAHJAHAI	N SIRAJ - C	hief Engineer
NDR/2023- 24/Meherpur/RFQ- 05	Lot No.	Lot Description	Qty.	Unit	RFQU (NCT)	AO	Government	200000.00	Planned	-	10-Oct-2023	15-Oct-2023	16-Oct-2023	17-Oct- 2023	17-Oct- 2023	17-Oct- 2023	-	16-Nov- 2023
	NDR/2023- 24/MeherpurRFQ-	Survey work for Different	1.00	LS					Dates									
	05	khal at Gangni Upazilla of Meherpur District under Operational Budget of							Planned Days	0	0	5	1	1	0	0	7	30
		Meherpur WD Division , BWDB, Meherpur, during the FY 2023-24.							Actual Dates		-	-	-	-	-	-	-	-

Electronically Signed By: MD, SHAHJAHAN SIRAJ - Chief Engineer														
Total Value of Procurement			Total : 13410000.00											