
 
Consolidated Annual Procurement Plan

Ministry : Ministry of Local Government, Rural Development and Co-operatives

Division : Local Government Division

Organization : Local Government Engineering Department (LGED)

CONSOLIDATED ANNUAL PROCUREMENT PLAN

Package
No.

Description of 
Procurement 

Package Works

Procurement
Method and

Type 
Package

Type

Contract
Approving
Authority

Source
of Funds

Estd. Cost in
Lakhs (In

BDT)

Time
Code
for

Process

Advertise
Prequel (if
applicable)

Invite/Advertise
Tender/Proposal

Tender/Proposal
Opening

Tender/Proposal
Evaluation

Approval
to

Award
Notification

of Award
Signing

of
Contract

Total
time to

Contract
Signature

Time for
Completion
of Contract

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16

Procuring Entity Name
and Code :

Office of the Executive Engineer, LGED, Narail -

Budget Type : Revenue Project / Programme Name
and Code :

Not Available

e-
Tender/LGED/NRL/GOBM/2023-

24/MMT-01

Lot
No.

Lot
Description Qty. Unit

01 Supply of
Materials for
routine
Maintenance
Under LGED,
Narail.

1.00 Nos

LTM (NCT)

e-GP

AO Government 2798520.31 Planned
Dates

- 20-Jul-2023 03-Aug-2023 10-Aug-2023 17-Aug-
2023

24-Aug-
2023

07-Sep-
2023

- 07-Oct-
2023

Planned
Days

0 0 14 7 7 7 14 49 30

Actual
Dates

- - - - - - - -

Electronically Signed By : Gopal Krishna Debnath - Additional Chief Engineer
e-Tender/LGED/NRL/GOBM/23-

24/RW-01
Lot
No.

Lot
Description Qty. Unit

01 Periodic
Maintenance
of Kharoria-
Singashalpur
Road (Kalia
Part) from
Ch. 00-
1775m
(Road ID-
265282009)
Under Kalia
Upazila,
Dist: Narail.

1775.00 m

LTM (NCT)

e-GP

AO Government 9662243.00 Planned
Dates

- 27-Sep-2023 11-Oct-2023 18-Oct-2023 25-Oct-
2023

01-Nov-
2023

15-Nov-
2023

- 13-Feb-
2024

Planned
Days

0 0 14 7 7 7 14 49 90

Actual
Dates

- - - - - - - -

Electronically Signed By : Gopal Krishna Debnath - Additional Chief Engineer
e-Tender/LGED/NRL/GOBM/23-

24/RW-02
Lot
No.

Lot
Description Qty. Unit

01 Periodic
Maintenance
of Kalia
Public
Library-
Jogania GC
Road from
Ch. 6350-
9120m
(Road ID-
265282001)
Under Kalia
Upazila,
Dist: Narail.

2770.00 m

LTM (NCT)

e-GP

AO Government 18321085.00 Planned
Dates

- 27-Sep-2023 11-Oct-2023 18-Oct-2023 25-Oct-
2023

01-Nov-
2023

15-Nov-
2023

- 28-Feb-
2024

Planned
Days

0 0 14 7 7 7 14 49 105

Actual
Dates

- - - - - - - -

Electronically Signed By : Gopal Krishna Debnath - Additional Chief Engineer
e-Tender/LGED/NRL/GOBM/23-

24/RW-03
Lot
No.

Lot
Description Qty. Unit

01 Periodic
Maintenance
of Mauli
Bazar via
Chanderchar
Bazar-Mauli
UP Office
Road from
Ch. 2000-
3000m,
7000-
7250m,
7450-
8285m,
8560-8715m
& 8750-
9140m
(Road ID-
265283011)
Under Kalia
Upazila,
Dist: Narail.

2630.00 m

LTM (NCT)

e-GP

AO Government 10674278.00 Planned
Dates

- 27-Sep-2023 11-Oct-2023 18-Oct-2023 25-Oct-
2023

01-Nov-
2023

15-Nov-
2023

- 28-Feb-
2024

Planned
Days

0 0 14 7 7 7 14 49 105

Actual
Dates

- - - - - - - -

Electronically Signed By : Gopal Krishna Debnath - Additional Chief Engineer
e-Tender/LGED/NRL/GOBM/23-

24/RW-04
Lot
No.

Lot
Description Qty. Unit

01 Periodic
Maintenance
of Kalabaria
UP Office-
Beeldhuria
hat Road
from Ch. 00-
4270m
(Road ID-
265283002)
Under Kalia
Upazila,
Dist: Narail.

4270.00 m

LTM (NCT)

e-GP

AO Government 13775249.00 Planned
Dates

- 27-Sep-2023 11-Oct-2023 18-Oct-2023 25-Oct-
2023

01-Nov-
2023

15-Nov-
2023

- 28-Feb-
2024

Planned
Days

0 0 14 7 7 7 14 49 105

Actual
Dates

- - - - - - - -

Electronically Signed By : Gopal Krishna Debnath - Additional Chief Engineer
e-Tender/LGED/NRL/GOBM/23-

24/RW-05
Lot
No.

Lot
Description Qty. Unit

01 Periodic
Maintenance
of Narail via
Mulia-
Shaikhati
Road from
Ch. 00-
5000m
(Road ID-
265762005)
Under Sadar
Upazila,
Dist: Narail.

5000.00 m

OTM (NCT)

e-GP

HOPE Government 37500000.00 Planned
Dates

- 27-Sep-2023 25-Oct-2023 08-Nov-2023 15-Nov-
2023

22-Nov-
2023

13-Dec-
2023

- 11-Apr-
2024

Planned
Days

0 0 28 14 7 7 21 77 120

Actual
Dates

- - - - - - - -

Electronically Signed By : Gopal Krishna Debnath - Additional Chief Engineer
e-Tender/LGED/NRL/GOBM/23-

24/RW-06
Lot
No.

Lot
Description Qty. Unit

01 Periodic
Maintenance
of Narail via
Mulia-
Shaikhati
Road from
Ch. 5000-

5000.00 m

OTM (NCT)

e-GP

HOPE Government 34750000.00 Planned
Dates

- 27-Sep-2023 25-Oct-2023 08-Nov-2023 15-Nov-
2023

22-Nov-
2023

13-Dec-
2023

- 11-Apr-
2024

Planned
Days

0 0 28 14 7 7 21 77 120

- - - - - - - -



Ch. 5000-
10000m
(Road ID-
265762005)
Under Sadar
Upazila,
Dist: Narail.

Actual
Dates

Electronically Signed By : Gopal Krishna Debnath - Additional Chief Engineer
e-Tender/LGED/NRL/GOBM/23-

24/RW-07
Lot
No.

Lot
Description Qty. Unit

01 Periodic
Maintenance
of Narail via
Mulia-
Shaikhati
Road from
Ch. 10000-
15030m
(Road ID-
265762005)
Under Sadar
Upazila,
Dist: Narail.

5030.00 m

OTM (NCT)

e-GP

HOPE Government 37250000.00 Planned
Dates

- 27-Sep-2023 25-Oct-2023 08-Nov-2023 15-Nov-
2023

22-Nov-
2023

13-Dec-
2023

- 11-Apr-
2024

Planned
Days

0 0 28 14 7 7 21 77 120

Actual
Dates

- - - - - - - -

Electronically Signed By : Gopal Krishna Debnath - Additional Chief Engineer
e-Tender/LGED/NRL/GOBM/23-

24/RW-08
Lot
No.

Lot
Description Qty. Unit

01 Periodic
Maintenance
of
Lohagara-
Joypur Care
more Road
from Ch. 00-
5000m
(Road ID-
265522002)
Under
Lohagara
Upazila,
Dist: Narail.

5000.00 m

OTM (NCT)

e-GP

HOPE Government 26250000.00 Planned
Dates

- 27-Sep-2023 25-Oct-2023 08-Nov-2023 15-Nov-
2023

22-Nov-
2023

13-Dec-
2023

- 11-Apr-
2024

Planned
Days

0 0 28 14 7 7 21 77 120

Actual
Dates

- - - - - - - -

Electronically Signed By : Gopal Krishna Debnath - Additional Chief Engineer
LGED/IWRM/NRL/2023-24/W-

01
Lot
No.

Lot
Description Qty. Unit

01 Repair work of
RCC Drain in
Heziya Cad (SP
No: 25292)
under Sadar
Upazila, Dist:
Narail.

1.00 Nos

LTM (NCT)

e-GP

AO Government 950000.00 Planned
Dates

- 05-Nov-2023 19-Nov-2023 26-Nov-2023 03-Dec-
2023

10-Dec-
2023

24-Dec-
2023

- 23-Mar-
2024

Planned
Days

0 0 14 7 7 7 14 49 90

Actual
Dates

- - - - - - - -

Electronically Signed By : MD. NURUL HUDA - Additional Chief Engineer
LGED/NRL/2023-24/DPM-

N/LCS-1
Lot
No.

Lot
Description Qty. Unit

01 Repair work of
Regulator (SP
No: 13077)
under Sadar
Upazila, Dist:
Narail.

1.00 Nos

DPM (NCT)

Manual

AO Government 350000.00 Planned
Dates

- 05-Nov-2023 19-Nov-2023 26-Nov-2023 03-Dec-
2023

10-Dec-
2023

24-Dec-
2023

- 23-Mar-
2024

Planned
Days

0 0 14 7 7 7 14 49 90

Actual
Dates

- - - - - - - -

Electronically Signed By : MD. NURUL HUDA - Additional Chief Engineer
LGED/NRL/2023-24/DPM-

N/LCS-2
Lot
No.

Lot
Description Qty. Unit

01 Repair work of
Regulator (SP
No: 25242)
under Sadar
Upazila, Dist:
Narail.

1.00 Nos

DPM (NCT)

Manual

AO Government 413691.00 Planned
Dates

- 05-Nov-2023 19-Nov-2023 26-Nov-2023 03-Dec-
2023

10-Dec-
2023

24-Dec-
2023

- 23-Mar-
2024

Planned
Days

0 0 14 7 7 7 14 49 90

Actual
Dates

- - - - - - - -

Electronically Signed By : MD. NURUL HUDA - Additional Chief Engineer
LGED/NRL/2023-24/DPM-

N/LCS-3
Lot
No.

Lot
Description Qty. Unit

01 Repair work of
Arinda Sarulia
Khal ch. 800m
Regulator (SP
No: 25217)
under Lohagara
Upazila, Dist:
Narail.

1.00 Nos

DPM (NCT)

Manual

AO Government 500000.00 Planned
Dates

- 05-Nov-2023 19-Nov-2023 26-Nov-2023 03-Dec-
2023

10-Dec-
2023

24-Dec-
2023

- 23-Mar-
2024

Planned
Days

0 0 14 7 7 7 14 49 90

Actual
Dates

- - - - - - - -

Electronically Signed By : MD. NURUL HUDA - Additional Chief Engineer
LGED/NRL/2023-24/DPM-

N/LCS-4
Lot
No.

Lot
Description Qty. Unit

01 Repair work of
WMCA office
building (SP No:
25217) under
Lohagara
Upazila, Dist:
Narail.

1.00 Nos

DPM (NCT)

Manual

AO Government 200000.00 Planned
Dates

- 05-Nov-2023 19-Nov-2023 26-Nov-2023 03-Dec-
2023

10-Dec-
2023

24-Dec-
2023

- 23-Mar-
2024

Planned
Days

0 0 14 7 7 7 14 49 90

Actual
Dates

- - - - - - - -

Electronically Signed By : MD. NURUL HUDA - Additional Chief Engineer
e-Tender/LGED/NRL/GOBM/23-

24/CW-01
Lot
No.

Lot
Description Qty. Unit

01 Rehabilitation of
1 no. 2 vent
3.00m x 3.00m
(Top Slab) RCC
Box Culvert on
Rampur-Jikra
Road at Ch.
2550m (Road
ID- 265524069)
Under Lohagara
Upazila, Dist:
Narail.

1.00 Nos

LTM (NCT)

e-GP

AO Government 469204.00 Planned
Dates

- 26-Dec-2023 09-Jan-2024 16-Jan-2024 23-Jan-
2024

30-Jan-
2024

13-Feb-
2024

- 13-May-
2024

Planned
Days

0 0 14 7 7 7 14 49 90

Actual
Dates

- - - - - - - -

Total Value of Procurement  Total :
193864270.31


