PROTIVA
77/5, Janani Villa, Al-Amin Mohalla, Banorgati, Khulna
Name of the Project: Promotion of WaSH in HtR
Annual Report December-11 from November-12
Union: Perikhali, Rampal, Bagerhat
	Sl No
	Name of Activities
	Target
	Achi.
	Participant

	
	
	
	
	Male
	Female

	01
	Participatory Rural Appraisal (PRA)

	18
	18
	161
	109

	02
	Formation of VDC

	18
	18
	161
	109

	03
	Orientation of VDC

	18
	18
	161
	109

	04
	Community Action Plan (CAP)

	18
	18
	161
	109

	05
	VDC Meeting

	72
	72
	570
	361

	06
	Orientation of UDMC

	01
	01
	28
	08

	07
	Orientation of UWC

	01
	01
	18
	03

	08
	Orientation of WWC

	09
	09
	63
	31

	09
	Hygiene Session Following the PHAST Approach

	90
	90
	690
	920

	10
	Follow-up Session & Participatory Monitoring

	18
	18
	123
	163

	11
	Popular Theatre for WatSan Promotion

	03
	03
	693
	779

	12
	School WatSan Program

	01
	01
	100
	97

	13
	Teachers Orientation

	02
	02
	37
	04

	14
	Meeting with WWC

	18
	18
	122
	59

	15
	Awareness Campaign on Importance of Water Quality and its Health Impact
	01
	01
	159
	163

	16
	Caretakers Training on WSP

	01
	01
	07
	07

	17
	Collaboration with UPs and CBOs for Organizing Open Budgeting with Emphasis on WatSan Allocation
	01
	01
	77
	38

	18
	Collaboration with Union Disaster Management Committee for Effective Response during Disaster
	01
	01
	33
	08

	19
	Training on Sustainable WatSan Programmme Management for the UP Chairman & Members
	01
	01
	02
	-

	20
	Training on Basic Techniques of Advocacy for the CBOs & CSOs
	01
	01
	01
	-

	21
	Training on Leadership in Development for the VDC Members
	04
	04
	15
	04

	22
	Training on Alternative Safe Water Supply Technology Installation
	01
	01
	01
	-

	23
	Training on Book Keeping and Financial Management
	01
	01
	01
	-

	24
	Installation of Household Based RWHP

	06
	06
	25
	19

	25
	Installation of Community Based RWHP

	01
	01
	16
	19

	26
	Installation of Bill-Board

	01
	01
	
	

	27
	Installation of RCC Single Pit Latrine

	25
	25
	71
	65

	28
	Installation  of Plastic Latrine

	37
	37
	103
	95

	29
	Construction of School Latrine

	01
	01
	147
	180

	30
	Periodical Water Quality Monitoring of Newly Installed Water Points
	07
	07
	-
	-

	31
	Observance of Sanitation Month at UP Level

	01
	01
	119
	99

	32
	Collaboration Meeting with UP & Local Stakeholders Focusing Governance & Transparency
	01
	01
	23
	07

	33
	Rooted Advocacy for Sensitizing Service Providers to Meet WatSan Demand of the Poorest & Excluded Groups
	01
	01
	38
	10

	34
	Advocacy Meeting with UWC & WWC for Sensitizing them Facilitating Effective WatSan Services Focusing the Poorest Groups
	01
	01
	27
	05
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