

শেখ হাসিনার নির্দেশ
জলবায়ু সহিষ্ণু বাংলাদেশ।

বন সংরক্ষক কার্যালয় সামাজিক বন অঞ্চল, যশোর।
প্রকল্প নং: ২০২৬
নথি নং: ৬০৬,০২,০৮৪,২৩
তারিখ: ১৪/০৮/২৩

বন সংরক্ষক	
তারিখ: 14 AUG 2023	
বাংলাদেশ সরকার বন অধিদপ্তর	



উপস্থাপন করুন

প্রধান বন সংরক্ষকের কার্যালয়

বন ভবন, আগারগাঁও, শেরেবাংলা নগর, ঢাকা-১২০৭।

www.bforest.gov.bd

স্মারক নং-১২.০১.০০০০.০০৮.০০২.০১.২৩. ১৬০৪

তারিখ: ১০/৮/২৬

বিষয়: পরিচালন ব্যয় খাতের আওতায় চলতি ২০২৩-২৪ অর্থবছরের বার্ষিক ক্রয় পরিকল্পনা (APP) অনুমোদন।

সূত্র: আপনার দপ্তরের স্মারক নং-৮৮৯ তারিখ: ৩১/০৭/২০২৩ খ্রি:।

উপর্যুক্ত বিষয়ের প্রেক্ষিতে জানানো যাচ্ছে যে, পরিচালন ব্যয় খাতের আওতায় চলতি ২০২৩-২৪ অর্থবছরের সূত্রোক্ত স্মারকমূলে দাখিলকৃত বার্ষিক ক্রয় পরিকল্পনা (APP) Public Procurement Act, 2006 এবং Public Procurement Rules, 2008 মোতাবেক অনুমোদন প্রদান করা হলো। অনুমোদিত বার্ষিক ক্রয় পরিকল্পনা (APP) বিধি মোতাবেক পরবর্তী কার্যক্রম গ্রহণের জন্য এতদসঙ্গে প্রেরণ করা হলো।

বন সংরক্ষক

সামাজিক বন অঞ্চল, যশোর।

(মোঃ আমীর হোসাইন চৌধুরী)

প্রধান বন সংরক্ষক

ফোন: ০২৫৫০০৭১৪২।

E-mail: ccfd@bforest.gov.bd

Annual Procurement Plan (Revised) (FY 2023-2024)
Conservator of Forests, Jashore Circle

Ministry/Division	:	Ministry of Environment, Forests, and Climate Change
Agency	:	Bangladesh Forest Department
Project Entity Name & Code	:	Conservator of Forests, Social Forests Circle, Jashore 1450202124503
Project/Programme Name & Code	:	Revenue Budget

Package No.	Description of Procurement Package Goods	Unit	QTY.	Procurement method & (Type)	Contract Approving Authority	Source of Funds	Estid. Cost (Taka in Lac)	Time Code for Process	Not used in Goods	Invite/Advice Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award (Purchase order for RFQ)	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18

Code : 3211125 (Promotion and Advertising)

CFJ/Rev/2022-2023/ GD - 01	Purchase of Promotion and advertising	Lot	1s	RFQ	CF	GoB	1.50	Planned Dates	Planned Dates	1-Jan-24	8-Jan-24	8-Jan-24	30-Jan-24	7-Feb-24	7-Mar-24	29	66	22
-------------------------------	---------------------------------------	-----	----	-----	----	-----	------	---------------	---------------	----------	----------	----------	-----------	----------	----------	----	----	----

Code : 3255101 (Computer Equipment)

CFJ/Rev/2022-2023/ GD - 02	Purchase of Computer equipment	Nos	1	RFQ	CF	GoB	0.75	Planned Dates	Planned Dates	3-Dec-23	11-Dec-23	11-Dec-23	31-Dec-23	7-Jan-24	5-Feb-24	29	64	17
-------------------------------	--------------------------------	-----	---	-----	----	-----	------	---------------	---------------	----------	-----------	-----------	-----------	----------	----------	----	----	----

Code : 3256103 (Consumable Item)

CFJ/Rev/2022-2023/ GD - 03	Purchase of Consumable Item	Nos	1	RFQ	CF	GoB	1.10	Planned Dates	Planned Dates	1-May-24	8-May-24	8-May-24	30-May-24	9-Jun-24	14-Jun-24	5	44	10
-------------------------------	-----------------------------	-----	---	-----	----	-----	------	---------------	---------------	----------	----------	----------	-----------	----------	-----------	---	----	----

Code : 3258102 (Furniture)

CFJ/Rev/2022-2023/ GD - 04	Furniture Repair	Nos	1	RFQ	CF	GoB	0.40	Planned Dates	Planned Dates	1-Nov-23	8-Nov-23	8-Nov-23	30-Nov-23	7-Dec-23	5-Jan-24	29	65	19
-------------------------------	------------------	-----	---	-----	----	-----	------	---------------	---------------	----------	----------	----------	-----------	----------	----------	----	----	----

Code : 3258103 (Computer)

CFJ/Rev/2022-2023/ GD - 05	Computer Repair	Nos	1	RFQ	CF	GoB	0.40	Planned Dates	Planned Dates	1-Nov-23	8-Nov-23	8-Nov-23	30-Nov-23	7-Dec-23	5-Jan-24	29	65	19
-------------------------------	-----------------	-----	---	-----	----	-----	------	---------------	---------------	----------	----------	----------	-----------	----------	----------	----	----	----

Code : 3258105 (Other machinery and equipment)

CFI/Rev/ 2022-2023/ GD - 06	Other machinery and equipment Repair	Nos	1	RFQ	CF	GoB	0.35	Planned Dates	2-Apr-24	9-Apr-24	9-Apr-24	1-May-24	8-May-24	4-Jun-24	20-Jun-24
								Planned Days	0	7	0	22	7	27	63
								Actual Dates							
								Actual Days							

Code : 3258119 (Electrical installations)

CFI/Rev/ 2022-2023/ GD - 07	Electrical installations Repair	Nos	1	RFQ	CF	GoB	0.50	Planned Dates	1-Nov-23	8-Nov-23	8-Nov-23	30-Nov-23	7-Dec-23	5-Jan-24	23-Jan-24
								Planned Days	0	7	0	22	7	29	65
								Actual Dates							
								Actual Days							

Code : 4112201 (ICT Technology)

CFI/Rev/ 2022-2023/ GD - 08	Purchase of ICT Technology	Nos	1	RFQ	CF	GoB	0.50	Planned Dates	3-Mar-24	10-Mar-24	10-Mar-24	31-Mar-24	7-Apr-24	6-May-24	23-May-24
								Planned Days	0	7	0	21	7	29	64
								Actual Dates							
								Actual Days							

Code : 4112202 (Computers and accessories)

CFI/Rev/ 2022-2023/ GD - 09	Purchase of Computers and accessories	Nos	1	RFQ	CF	GoB	0.62	Planned Dates	1-Jan-24	8-Jan-24	8-Jan-24	30-Jan-24	7-Feb-24	7-Mar-24	25-Mar-24
								Planned Days	0	7	0	22	8	29	66
								Actual Dates							
								Actual Days							

Code : 4112303 (Electrical equipment)

CFI/Rev/ 2022-2023/ GD - 10	Purchase of Electrical equipment	Nos	1	RFQ	CF	GoB	0.50	Planned Dates	3-Dec-23	10-Dec-23	10-Dec-23	31-Dec-23	7-Jan-24	5-Feb-24	22-Feb-24
								Planned Days	0	7	0	21	7	29	64
								Actual Dates							
								Actual Days							

Code : 4112310 (Office equipment)

CFI/Rev/ 2022-2023/ GD - 11	Purchase of Office equipment	Nos	1	RFQ	CF	GoB	0.50	Planned Dates	1-Apr-24	8-Apr-24	8-Apr-24	30-Apr-24	7-May-24	6-Jun-24	24-Jun-24
								Planned Days	0	7	0	22	7	30	66
								Actual Dates							
								Actual Days							

Code : 4112314 (Furniture)

CFI/Rev/ 2022-2023/ GD - 12	Purchase of Furniture	Nos	1	RFQ	CF	GoB	0.60	Planned Dates	1-Feb-24	8-Feb-24	8-Feb-24	3-Mar-24	10-Mar-24	7-Apr-24	25-Apr-24	
								Planned Days	0	7	0	24	7	28	66	
								Actual Dates								
								Actual Days								
Total =																

7.72

Package No.	Description of Procurement Package Goods	Unit	QTY.	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (Taka in Lac)	Time Code for Process	Not used in works	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award (Purchase order for RFQ)	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
Code : 3258106 (Residential)																	
CEJ/Rev/2022-2023/WD-01	Repair & Maintenance works of Residential Building of C.F.'s Bungalow	Nos	1	RFQ	CF	GoB	3.00	Planned Dates		1-May-24	8-May-24	8-May-24	28-May-24	4-Jun-24	16-Jun-24		30-Jun-24
								Planned Dates		0	7	0	20	7	12		14
Code : 3258107 (Non-Residential)																	
SFCJ/Rev/2022-2023/WD-02	Repair & renovation of Non residential Building	Nos	1	RFQ	CF	GoB	3.00	Planned Dates		3-Dec-23	10-Dec-23	10-Dec-23	31-Dec-23	7-Jan-24	5-Feb-24		25-Feb-24
								Planned Dates		0	7	0	21	7	29		64
Code : 3258108 (Others Buildings and Installations)																	
SFCJ/Rev/2022-2023/WD-03	Repair & Maintenance of others Buildings	Nos	1	RFQ	CF	GoB	3.50	Planned Dates		1-Jan-24	8-Jan-24	8-Jan-24	30-Jan-24	7-Feb-24	7-Mar-24		25-Mar-24
								Planned Dates		0	7	0	22	8	29		66
Code : 3258110 (Roads & Highway)																	
SFCJ/Rev/2022-2023/WD-04	Repair & Maintenance of Roads & Highway	Nos	1	RFQ	CF	GoB	1.50	Planned Dates		1-Jan-24	8-Jan-24	8-Jan-24	30-Jan-24	7-Feb-24	7-Mar-24		25-Mar-24
								Planned Dates		0	7	0	22	8	29		66
Code : 411307 (Drainage structures)																	
SFCJ/Rev/2022-2023/WD-05	Construction of Drainage structures	Nos	1	RFQ	CF	GoB	2.00	Planned Dates		3-Mar-24	10-Mar-24	10-Mar-24	31-Mar-24	7-Apr-24	6-May-24		26-May-24
								Planned Dates		0	7	0	21	7	29		64
Code : 411315 (Small Capital work)																	
SFCJ/Rev/2022-2023/WD-06	Construction of Small Capital works	Nos	1	RFQ	CF	GoB	1.00	Planned Dates		1-Feb-24	8-Feb-24	8-Feb-24	29-Feb-24	6-Mar-24	7-Apr-24		25-Apr-24
								Planned Dates		0	7	0	21	6	32		66
							14.00	Actual Dates									18

অনুমোদিত

স্বাক্ষরিত
 মো: আযীজ হোসাইন চৌধুরী
 প্রধান বন সংরক্ষক
 বন অধিদপ্তর, বাংলাদেশ

(A.S.M Jahid-Uddin Akon)
 Conservator of Forests
 Jashore Circle, Jashore