

Annual Procurement Plan
FY 2023-2024


Ministry/Division : Ministry of Food
Agency : Bangladesh Food Safety Authority, district office, Meherpur

Budget: Revenue

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Funds	Estimated Cost (In Tk. Lakh)	Time Code for Process	Not used in GOOD	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of Contract	
1		2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GDI1	Purchase of Stationary Seals and Stamp (3255105)	--	As per requirement	DPM	HOPE/FSO	GoB	0.3	Planned Dates Planned Dates		-	-	-	-	-	-	-	-	-
GDI2	Purchase of books and periodicals (3211127)	--	As per requirement	DPM	HOPE/FSO	GoB	0.12	Planned Dates Planned Dates		-	-	-	-	-	-	-	-	-
GDI3	Purchase of computer equipment (3255101)	--	As per requirement	DPM	HOPE/FSO	GoB	0.40	Planned Dates Planned Dates		-	-	-	-	-	-	-	-	-
GDI4	Purchase of Office equipment (4112310)	--	As per requirement	DPM	HOPE/FSO	GoB	0.40	Planned Dates Planned Dates		-	-	-	-	-	-	-	-	-
GDI5	Events/Festivals (3257301)	--	As per requirement	DPM	HOPE/FSO	GoB	0.24	Planned Dates Planned Dates		-	-	-	-	-	-	-	-	-
GDI6	Machinery and equipment		As per requirement	DPM	HOPE/FSO	GoB	0.6	Planned Dates		-	-	-	-	-	-	-	-	-

[Signature]

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Funds	Estid Cost (In Tk. Lakh)	Time Code for Process	Not used in GOOD	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	(3258134)	--	ment					Planned Dates		-	-	-	-	-	-	-	-
GD7	Promotion and Advertising (Awareness TVCs and print materials) (3211125)	--	As per requirement	DPM	HOPE/FSO	GoB	2.0	Planned Dates		-	-	-	-	-	-	-	-
GD8	Printing and Binding (3255101)	--	As per requirement	DPM	HOPE/FSO	GoB	0.80	Planned Dates		-	-	-	-	-	-	-	-
GD9	Cleaning and Washing (3211102)	-	As per requirement	DPM	HOPE/FSO	GoB	0.70	Planned Dates		-	-	-	-	-	-	-	-


 ২৩/০৭/২০
 প্রকল্প পরিচালক (সি. প্র.)
 জাতীয় প্রকল্প পরিচালনা কার্যালয়
 ঢাকা