

ANNUAL PROCUREMENT PLAN

Ministry/Division: Local Government, Rural Development and Co-operatives

Agency: Local Government Engineering Department

Procuring Entity Name & Code:

Additional Chief Engineer, 119986

Budget: Revenue

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est. Cost in Lac TK.	Time code for process	Not used in GOOD	invite/advertise of Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-1	Refreshment expenses	N/A	N/A	DPM	AO	GOB	1.03	Planned Dates		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
								Planned Days		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
								Actual Days		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
GR-2	Petrol, Oil and Lubricant	Lit.	8000	DPM	AO	GOB	7.90	Planned Dates		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
								Planned Days		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
								Actual Days		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
GR-3	Computer Parts	N/A	N/A	DPM	AO	GOB	2.05	Planned Dates		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
								Planned Days		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
								Actual Days		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
GR-4	Stationary	N/A	N/A	DPM	AO	GOB	1.41	Planned Dates		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
								Planned Days		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
								Actual Days		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
GR-5	vehicle Maintenances	N/A	N/A	DPM	AO	GOB	10.00	Planned Dates		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
								Planned Days		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
								Actual Days		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
GR-6	Office accessories	N/A	N/A	DPM	AO	GOB	1.00	Planned Dates		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
								Planned Days		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
								Actual Days		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
GR-7	Furniture Repair	N/A	N/A	DPM	AO		0.50	Planned Dates		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
								Planned Days		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
								Actual Days		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
GR-8	Furniture Procurement	nos.	2	DPM	AO	GOB	0.4	Planned Dates		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
								Planned Days		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
								Actual Days		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
GR-9	Computer Repair	N/A.	N/A		AO	GOB	0.6	Planned Dates		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
								Planned Days		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
								Actual Days		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A

M/2
 3/10/2026
 (মোঃ জাহিদ হোসেন বান)
 সিবিই প্রকৌশলী (সিবিই)
 জিওসিও প্রকৌশলী কার্যালয়
 ঢাকা বিভাগ, ক/ম।